
 

TO: Finance Working Group  DATE: June 2, 2004 

FR: Kenneth Folan   

RE: STIP Project Delivery Status for Projects Programmed in FY 2003-04 

Background 
Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project delivery 
requirements for transportation projects. Projects programmed in the State Transportation Improvement 
Program (STIP) must receive an allocation from the California Transportation Commission (CTC) or 
Caltrans by the end of the fiscal year in which the funds are programmed.  Funds not allocated or 
extended by the CTC within this deadline are deleted from the STIP with the funds returned to the county 
in the next county share period. 
 
MTC staff monitors the delivery of STIP projects, and has been informing members of the Bay Area 
Partnership on a monthly basis of the project delivery requirements and pending deadlines. 
 
FY 2002-03 Projects on CTC Pending Allocation List  
Due to the State’s financial situation and its affect on available funds for STIP allocations, the CTC 
implemented an Allocation Plan and established a pending allocation list.    Sixteen MTC FY 2002-03 
projects totaling $4.4 million were submitted to Caltrans for allocation and placed on the pending list.  
These projects are listed in Attachment A.  These projects will either be programmed to a later year or 
removed from the STIP as part of the 2004 STIP development.  Once the 2004 STIP is adopted by the 
CTC in August, the projects will no longer be on a pending list and must be submitted again for an 
allocation in the year programmed. 
 
FY 2003-04 Projects 
As of the May 2004 CTC meeting, all local projects programmed in FY 2003-04 have been submitted for 
an allocation or an allocation extension, fulfilling the SB 45 requirement for FY 2003-04. Once the 2004 
STIP is adopted by the CTC in August, the projects will no longer be on a pending list and must be 
submitted again for an allocation in the year programmed. 
  
 
Please feel free to contact Kenneth Folan at (510) 464-7804 or kfolan@mtc.ca.gov with questions or 
comments.   
 
Attachments 
Attachment A – FY 2002-03 STIP Projects on the CTC Pending Allocation List 
Attachment B – STIP Funds Programmed in FY 2003-04 
 
J:\COMMITTE\Partnership\Partnership Finance\Joint Working Groups Admin\Agenda Items\2004\June 2\1.2a STIP memo.doc 



Metropolitan Transportation Commission
FY 2002-03 STIP Projects on the CTC Pending Allocation List

Attachment A

RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA990020 AC Transit Engine transmission rehab CON 628,000 0 628,000 *On CTC pending allocation list

CC-010024 Antioch Rt 4 Hillcrest Av EB off ramp, widen ENV 50,000 0 50,000
*On CTC pending allocation list; below current allocation plan line - 
allocation not anticipated in near future

CC-991089 Lafayette Reliez Valley Rd walkway (SO) CON 109,000 0 109,000 *On CTC pending allocation list

CC-010033 Danville Oak Hill Park frontage improvements (SO) CON 62,000 0 62,000 *On CTC pending allocation list

CC-010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail (SO) 7/18/2002
ENV & 

PSE 14,000 4,000 10,000 ENV 4,000; PSE 10,000 On CTC pending allocation list

CC-010036 San Pablo San Pablo Dam Rd ped path (SO) CON 115,000 0 115,000 *On CTC pending allocation list

CC-010038 CC County I-80 Bikeway storm drain grates (SO) 9/1/2002
ENV & 

PSE 5,000 3,000 2,000 ENV 3,000; PSE 2,000  On CTC pending allocation list

CC010040 Martinez Bay Trail, phase 2 segments (SO)
ROW & 

CON 300,000 0 300,000 ROW 200,000; CON 100,000 On CTC pending allocation list

CC-010027 BART Pittsburg-Bay Point terminal zone, turnback PSE 350,000 0 350,000
Allocation request submitted for CON funds and moved above current 
allocation plan line; these PSE funds are on CTC pending allocation list

CC-010030 BART Add parking level @ Richmond BART station PSE 200,000 0 200,000 *On CTC pending allocation list

MTC990004 MTC CMAQ match reserve (SO) Marin CON  23,000 0 23,000
*On CTC pending allocation list; Remaining $92,000 lapsed - returned 
to Marin County Share

MRN010027 Sausalito Bridgeway, Princess-Johnson, rehab (SO) 4/3/2003
PSE & 

CON 131,000 0 131,000 CON 121,000; PSE 10,000 *On CTC pending allocation list

SF-010029 BART Embarcadero, Montgomery seismic retro (SO) ENV 442,000 0 442,000 *On CTC pending allocation list  - Partial allocation - $442K of $500K

SM-010005 BART SFO Airport Bicycle Trail (SO)

PSE 
ROW & 

CON 1,500,000 157,000 1,343,000
*On CTC pending allocation list PSE 157,000; 655,000 ROW; 688,000 
CON

MTC990004 MTC CMAQ match reserve (SO) Santa Clara CON 523,000 0 523,000
*Two projects (292K and 231K) on CTC pending allocation list 
$274,000 lapsed and returned to county share 

TOTAL MTC RTIP on Pending List 4,452,000 164,000 4,288,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SOL010030 Capitol Corr JPABahia Viaduct Track Upgrade PSE 190,000 0 190,000 *On CTC pending allocation list ENV 40,000; PSE 150,000

TOTAL MTC ITIP on Pending List 190,000 0 190,000

11/3/2003



Attachment B

RTIP ITIP
TOTAL STIP 
PROGRAMMED

TOTAL STIP 
ALLOCATED

BALANCE TO BE 
ALLOCATED

Alameda 53,501,000$         1,000,000$         54,501,000$          36,084,000$        18,417,000$        
Contra Costa 10,154,000$         40,300,000$       50,454,000$          -$                     50,454,000$        
Marin 37,607,000$         -$                    37,607,000$          -$                     37,607,000$        
Napa 709,000$              -$                    709,000$               60,000$               649,000$             
San Francisco 26,521,000$         -$                    26,521,000$          59,000$               26,462,000$        
San Mateo 9,165,000$           750,000$            9,915,000$            4,500,000$          5,415,000$          
Santa Clara 17,479,000$         23,000$              17,502,000$          -$                     17,502,000$        
Solano 7,104,000$           3,956,000$         11,060,000$          2,971,000$          8,089,000$          
Sonoma 15,970,000$         4,000,000$         19,970,000$          227,000$             19,743,000$        

Totals 178,210,000$       50,029,000$       228,239,000$        43,901,000$        184,338,000$      

STIP Funds Programmed in FY 2003-04 in the MTC Region
Metropolitan Transportation Commission

Printed on 5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

ALAMEDA COUNTY

ALAMEDA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA010038 AC Transit Bus component rehabilitation CON 8,500,000 0 8,500,000 *On CTC pending allocation list

BRT990002 BART Oakland Airport connector guideway 6/26/2003 CON & ROW 22,200,000 15,000,000 7,200,000

CON 12,200,000; ROW 
10,000,000; 20 month extension- 
April 04

ALA010005 Caltrans HOV on ramp at Newark Bl
ROW & ROW 
SUP 280,000 0 280,000 ROW 250,000; ROW SUP 30,000

ALA010006 Caltrans Extend Dumbarton HOV lns to Rt 880
ROW & ROW 
SUP 280,000 0 280,000 ROW 250,000; ROW SUP 30,000

ALA010009 Caltrans Soundwall, Livermore,Vasco Rd-1st St
CON & CON 
SUP 941,000 0 941,000

*On CTC pending allocation list     
CON 737,000; CON SUP 204,000

ALA010032 Caltrans Rt 580 noise barrier
ROW & ROW 
SUP 130,000 0 130,000 ROW 100,000; ROW SUP 130,000

ALA030011 Caltrans Sunol Grade Soundwalls
CON & CON 
SUP 10,037,000 10,037,000 0 Allocated

ALA990014 Caltrans 880 HOV Alvarado to SCL County Line ROW  11,047,000 11,047,000 0 Allocated

MTC990005 MTC PPM (SO) CON 86,000 0 86,000
*On CTC pending allocation list/ AB 
3090 Reimbursement pending

TOTALS FOR ALAMEDA COUNTY - RTIP 53,501,000 36,084,000 17,417,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA010015 SJRC ACE Track Improvements CON 1,000,000 0 1,000,000 20 month extension - May 04

TOTALS FOR ALAMEDA COUNTY - ITIP 1,000,000 0 1,000,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

CONTRA COSTA COUNTY

CONTRA COSTA
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

CC-010027 BART Pittsburg-Bay Point terminal zone, turnback CON 1,150,000 0 1,150,000 20 month extension- April 04
CC-010030 BART Add parking level @ Richmond BART station CON 1,800,000 0 1,800,000 20 month extension- April 04
CC-010003 Caltrans Westbound HOV lanes, Rt 4-Carquinez Br CON 5,000,000 0 5,000,000
CC-010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail (SO) CON 21,000 0 21,000 20 month extension- April 04
CC-010038 CC County I-80 Bikeway storm drain grates (SO) CON 30,000 0 30,000 20 month extension- April 04

MTC990005 MTC Planning, programming, and monitoring (SO) CON 53,000 0 53,000
*On CTC pending allocation list/ 
AB 3090 Reimbursement pending

CC-010041 WCCTAC Richmond BART/Amtrak station, phase 3 CON 2,100,000 0 2,100,000 *On CTC pending allocation list

TOTALS FOR  CONTRA COSTA COUNTY - RTIP 10,154,000 0 10,154,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

CC-010002 Caltrans Caldecott Tunnel 4th Bore
ENV & 
PSE 12,000,000 0 12,000,000 ENV 2,000,000; PSE 10,000,000 

CC-010003 Caltrans I-80 WB HOV Gap Closure
CON & 

CON SUP 23,300,000 0 23,300,000
CON 18,000,000; CON SUP 
5,300,000

CC-010009 CCTA SR 4 East widening - Loveridge to Somersville CON   3,000,000 0 3,000,000 Shifted to FY 2004-05
CC-010041 West CC TAC Richmond Intermodal Station-Phase III CON 2,000,000 0 2,000,000 *On CTC pending allocation list

TOTALS FOR CONTRA COSTA COUNTY - ITIP 40,300,000 0 40,300,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

MARIN COUNTY

MARIN COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MRN990001 Caltrans Reversible HOV, segs 2,3,4 CON 37,474,000 0 37,474,000
MTC990004 MTC CMAQ match reserve (SO) CON 115,000 0 115,000 20 month extension- April 04

MTC990003 MTC Regional rideshare program (SO) CON 0 0 0
Removed from STIP; obligated w/ 
CMAQ funds -$104,000

MTC990005 MTC PPM (SO) CON 18,000 0 18,000
*On CTC pending allocation list/ AB 
3090 Reimbursement pending

TOTALS FOR  MARIN COUNTY - RTIP 37,607,000 0 37,607,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

NAPA COUNTY

NAPA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

NAP030001 Caltrans Trancas St interchange CON 639,000 0 639,000

MTC990005 MTC PPM (SO) CON 10,000 0 10,000
*On CTC pending allocation list/ 
AB 3090 Reimbursement pending

NAP010009 MTC/Napa TPA PPM (SO) CON 60,000 60,000 0 Allocated - FEB-04

TOTALS FOR  NAPA COUNTY - RTIP 709,000 60,000 649,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

SAN FRANCISCO COUNTY

SAN FRANCISCO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SF-010031 BART 16th St Mission plaza improvements (SO) ENV 7,000 0 7,000 20 month extension- April 04
SF-010032 BART Talking signs, downtown SF stations PSE 63,000 0 63,000 20 month extension- April 04
SF-010033 BART Replace ADA tiles at platform edges PSE 50,000 0 50,000 20 month extension- April 04

MTC990003 MTC Regional rideshare program (SO) CON 0 0 0
Removed from STIP; obligated w/ 
CMAQ funds - $337,000

MTC990005 MTC Planning, programming, and monitoring (SO) CON 46,000 0 46,000
*On CTC pending allocation list/ 
AB 3090 Reimbursement pending

SF-010008 MTC/SFCTA Planning, programming, and monitoring (SO) CON 59,000 59,000 0 Allocated - FEB-04
SF-010021 San Francisco Audible ped signals, 50 intersections (SO) PSE 20,000 0 20,000 20 month extension- April 04
SF-010022 San Francisco Retrofit median refuges, 4 intersections (SO) PSE 6,000 0 6,000 20 month extension- April 04
SF-991029 San Francisco 3rd St Integrated TMS CON 700,000 0 700,000 20 month extension- April 04
SF-991030 Caltrans Doyle Dr replace ENV 3,000,000 0 3,000,000 *On CTC pending allocation list
SF-970105 SF Muni 3rd St light rail, maintenance facility CON 22,570,000 0 22,570,000 *On CTC pending allocation list

TOTALS FOR  SAN FRANCISCO COUNTY RTIP 26,521,000 59,000 26,462,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

SAN MATEO COUNTY

SAN MATEO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programme

d Amount
Completed 
Allocations Balance Comments

SM-010005 BART SFO Airport Bicycle Trail (SO) CON 777,000 0 777,000 *On CTC pending allocation list

SM-010046 Caltrans Aux lanes-SCL Co. line to Marsh Rd
ROW & 

ROW SUP 1,151,000 0 1,151,000 ROW 1,046,000; ROW SUP 105,000

SM-010047 Caltrans Willow Rd interchange reconstruction
ROW & 

ROW SUP 1,940,000 0 1,940,000 ROW 1,764,000; ROW SUP 176,000
SM-979013 Caltrans Devil's Slide tunnel CON 750,000 0 750,000
SM-990003 Caltrans Ralston Interchange Jun-03 CON 4,500,000 4,500,000 0

MTC990003 MTC Regional rideshare program (SO) CON 0 0 0
Removed from STIP; obligated w/ CMAQ 
funds - $265,000

MTC990005 MTC PPM (SO) CON 47,000 0 47,000
*On CTC pending allocation list/ AB 3090 
Reimbursement pending

TOTALS FOR  SAN MATEO COUNTY - RTIP 9,165,000 4,500,000 4,665,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programme

d Amount
Completed 
Allocations Balance Comments

SM-979013 Caltrans Devil's Slide Bypass CON 750,000 0 750,000

TOTALS FOR SAN MATEO COUNTY - ITIP 750,000 0 750,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

SANTA CLARA COUNTY

SANTA CLARA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SCL010035 Caltrans Soundwalls, Bird Av-Los Gatos Crk ENV 54,000 0 54,000
SCL010036 Caltrans Soundwalls, Mabury-Upper Penetencia Crk, NB ENV 11,000 0 11,000
SCL030008 Caltrans Guadalupe landscaping CON 1,000,000 0 1,000,000
SCL970002 Caltrans Rt. 152 Passing and truck climbing lanes CON 4,158,000 0 4,158,000
SCL990041 Caltrans Guadalupe Pkwy HOV CON 1,000,000 0 1,000,000

SCL991077 Caltrans Sunol Grade SB HOV, Ph 3 
CON & CON 

SUP 8,308,000 0 8,308,000
CON 6,763,000;                   
CON SUP 1,545,000

MTC990003 MTC Regional rideshare program (SO) CON 0 0 0
Removed from STIP; obligated w/ 
CMAQ funds - $718,000

MTC990005 MTC Planning, programming, and monitoring (SO) CON 346,000 0 346,000
*On CTC pending allocation list/ 
AB 3090 Reimbursement pending

SCL010004 SCVTA Planning, programming, and monitoring (SO) CON 861,000 0 861,000
*On CTC pending allocation list/ 
AB 3090 Reimbursement pending

SCL030012 SCVTA GARVEE - Coleman CON 0 0 0
SCL030012 SCVTA GARVEE - 87 North CON 720,000 0 720,000
SCL030012 SCVTA GARVEE - 87 South CON 828,000 0 828,000
SCL030001 Caltrans Rt. 87 Trimble aux land landscaping PSE 193,000 0 193,000

TOTALS FOR  SANTA CLARA COUNTY - RTIP 17,479,000 0 17,479,000

ITIP

SCL030001 Caltrans Rt. 87 Trimble aux land landscaping ROW 23,000 0 23,000

TOTALS FOR SANTA CLARA COUNTY - ITIP 23,000 0 23,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

SOLANO COUNTY

SOLANO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SOL010031 Benicia Intermodal transit station, Benicia ENV 225,000 0 225,000 20 month extension- April 04
SOL030002 CapCorrJPABahia viaduct track & bridge upgrade CON 1,000,000 0 1,000,000 *On CTC pending allocation list
SOL010029 Dixon Transit operations building (SO) CON 400,000 0 400,000 20 month extension- April 04
SOL010032 Fairfield Capitol Corridor rail station, Fairfield PSE 125,000 0 125,000 *On CTC pending allocation list

MTC990003 MTC Regional rideshare program (SO) CON 0 0 0
Removed from STIP; obligated w/ 
CMAQ funds - $163,000

MTC990004 MTC CMAQ match reserve (SO) CON 178,000 0 178,000 20 month extension- April 04

MTC990005 MTC PPM (SO) CON 26,000 0 26,000
*On CTC pending allocation list/ AB 
3090 Reimbursement pending

SOL010002 MTC/STA PPM (SO) CON 75,000 75,000 0 Allocated - FEB-04

SOL990004 Solano TA Jepson Parkway (I-80 reliever)
PSE & 
CON 4,650,000 0 4,650,000

*On CTC pending allocation list    
CON 4,400,000; PSE 250,000

SOL950035 Vallejo Vallejo ferry terminal parking PSE 0 0 0 $1.2M PSE shifted to FY 4/5
SOL991032 Vallejo Baylink ferry maintenance facility PSE 425,000 0 425,000 20 month extension- April 04

TOTALS FOR  SOLANO COUNTY - RTIP 7,104,000 75,000 7,029,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SOL010030 CCJPA Bahia Viaduct Track Upgrade CON 1,060,000 0 1,060,000 *On CTC pending allocation list
SOL990001 Caltrans Recon connectors, Rt 680, mitigation May-03 2,896,000 2,896,000

TOTALS FOR SOLANO COUNTY - ITIP 3,956,000 2,896,000 1,060,000

5/26/2004



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2004

SONOMA COUNTY

SONOMA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SON010002 Caltrans Petaluma operational improvements CON 2,000,000 0 2,000,000

SON010001 Caltrans Steele Lane Interchange Improvements CON 13,358,000 0 13,358,000

MTC990003 MTC Regional rideshare program (SO) CON 0 0 0
Removed from STIP; obligated w/ 
CMAQ funds - $185,000

MTC990004 MTC CMAQ match reserve (SO) CON 127,000 0 127,000 20 month extension- April 04

MTC990005 MTC PPM (SO) CON 31,000 0 31,000
*On CTC pending allocation list/ AB 
3090 Reimbursement pending

SON010017 MTC/SCTA PPM (SO) CON 454,000 227,000 227,000

*$227,000 Allocated in Feb-04 - 
remainder will be 3090 
Reimbursement

TOTALS FOR  SONOMA COUNTY - RTIP 15,970,000 227,000 15,743,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SON010002 Caltrans 101 - Aux lane SB - Rt 116 to E. Wash.
CON & CON 
SUP 4,000,000 0 4,000,000

CON 3,200,000;                             
CON SUP 800,000

TOTALS FOR SONOMA COUNTY - ITIP 4,000,000 0 4,000,000

5/26/2004


